

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	
Team ID	
Project Name	
Maximum Marks	

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As a data analyst, I can collect sales, product, and customer datasets for analysis.	3	High	1
Sprint-1	Data Cleaning	USN-2	As a data analyst, I can clean and preprocess the dataset by removing duplicates and handling missing values	3	High	3
Sprint-2	Sales Analysis	USN-3	As a business analyst, I can analyze sales trends to identify high-performing products.	4	High	2
Sprint-2	Customer Behavior Analysis	USN-4	As a business analyst, I can study customer purchasing patterns to understand buying behavior.	4	High	3
Sprint-3	Product Placement Analysis	USN-5	As a business analyst, I can identify the best product placement strategy using sales and customer insights.	5	High	3
Sprint-3	Dashboard Development	USN-6	As a Tableau developer, I can build an interactive dashboard to visualize KPIs and business insights.	3	Medium	1
Sprint-4	Business Recommendations	USN-7	As a business manager, I can generate recommendations to improve product placement and profitability.	2	Medium	2
Sprint-4	Testing & Validation	USN-8	As a tester, I can validate dashboard accuracy and verify analytical results.	2	Medium	1

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	2 Jul 2026	3 Jul 2026	20	15 Jul 2026
Sprint-2	20	6 Days	6 Jul 2026	7 Jul 2026		
Sprint-3	20	6 Days	10Jul 2026	12 Jul 2026		
Sprint-4	20	6 Days	13Jul 2026	14 Jul 2026		

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

Average Velocity (AV)


$$\text{Average Velocity} = \frac{\text{Total Story Points}}{\text{Sprint Duration (Days)}}$$

Calculation:

$$\text{Average Velocity} = \frac{20}{10} = 2 \text{ Story Points/Day}$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



This chart illustrates the progress of the 'Strategic Product Placement Analysis' sprint over a 10-day period. The Y-axis represents the 'Remaining Story Points' (0 to 22), and the X-axis represents the 'Sprint Day' (Day 0 to Day 10). The blue line with dots shows the 'Actual Remaining Story Points', which decreases linearly from 20 at Day 0 to 0 at Day 10. The red dashed line represents the 'Ideal Burndown', which also decreases linearly from 20 at Day 0 to 0 at Day 10. The chart indicates that the team is perfectly on track, completing 2 story points per day.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>